

2019 VBS SETUP & DECORATING PLAN

KEY: Decorate = Hang things from ceiling, put things starting walls.
Setup = Move tables, chairs, desks

Room	Usage	Decorate Start Date	Setup Start Date
AC Stage	Beginning/Ending Activities	June	June
222	Wild BIBLE Adventures 1	June 29 th	July 2 nd
220	Bible 1 Starting Location	<i>No Decorations</i>	<i>No Setup</i>
226	Wild BIBLE Adventures 2	June 29 th	July 2 nd
224	Bible 2 Starting Location	<i>No Decorations</i>	<i>No Setup</i>
344	Wild BIBLE Adventures 3	June 29 th	June 29 th
342	Bible 3 Starting Location	<i>No Decorations</i>	<i>No Setup</i>
332	Wild BIBLE Adventures 4	June 29 th	July 7 th after church
334	Bible 4 Starting Location	<i>No Decorations</i>	<i>No Setup</i>
380	Imagination Station CRAFTS 1	June 29 th	June 29 th
384	Imagination Station CRAFTS 2	June 29 th	July 7 th after church
386	Imagination Station CRAFTS 3	June 29 th	July 7 th after church
356	Imagination Station CRAFTS 4	June 29 th	June 29 th
227	Hungry Herd Cafe SNACKS 1	June 29 th	July 7 th after church
229	Hungry Herd Cafe SNACKS 2	June 29 th	July 7 th after church
244	Hungry Herd Cafe SNACKS 3	June 29 th	June 29 th
260	Hungry Herd Cafe SNACKS 4	June 29 th	July 7 th after church
358	Kid Vid Cinema 1	June 29 th	June 29 th
360	Kid Vid Cinema 2	June 29 th	June 29 th
366	Kid Vid Cinema 3	June 29 th	June 29 th
258	Kid Vid Cinema 4	June 29 th	June 29 th
232	Preschool Childcare – Babies	June 29 th	June 29 th
234	Preschool Childcare - Toddlers	June 29 th	July 7 th after church
127	Preschool Games	June 29 th	July 7 th after church
AC Foyer	Registration/Check In	June 29 th	June 29 th
AC Floor	Beginning/Ending Activities	July 7 th	July 7 th after church
Lower Level	Volunteer Lunch (Teen)	June 29 th	June 29 th
Cafeteria	Volunteer Lunch (Parents)	<i>No Decorations</i>	July 7 th after church
152	Prayer Room	<i>No Decorations</i>	<i>No Setup</i>